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Major Accomplishments in F

Adult Probation

v’ Report App Build — Implemented November 2012

v Winter Build — Implemented February 2013

v' Administrative Orders — Implemented April 2013

v’ SSRS County Access — Implemented May 2013

v Maricopa Petitions Interface — Scheduled for June 2013
v" JWI CPSR Interface — Scheduled for June 2013




Major Accomplishments in F

Adult Probation — Maricopa

v' Automated process of creating PTR (petitions to revoke)
v Imaging of terminated APD cases within 3-year retention

period — 85,000 files now online with separate web portal
access




Major Accomplishments in FY

uvenile Probation
v’ JOLTSaz (Pima County) — Scheduled for late June 2013

v AZYAS (Pima County) — Scheduled for late June 2013




Major Accomplishments in F

Juvenile Probation — Maricopa

v" MCI (Most Current Information) on juvenile cases reporting to
judicial officers from POs — rewritten and enhanced

v" SAF (Service Authorization Forms) for vendors providing

services to juveniles now includes web portal for service
&reporting

v’ Juvenile 15-minute welfare bed check — now automated
v' CASA enhancements for juvenile dependency cases




Plans for F

Adult Probation
v Monthly Stats — Scheduled for November 2013

v “Winter”Build — Scheduled for December 2013




Plans for F

Juvenile Probation

v AZYAS Phase I, Version 2.0 (Maricopa, Pima and the Rural
Counties) — Scheduled for August 2013

v AZYAS Phase IIl (Maricopa, Pima and the Rural Counties) —
Scheduled for March 2014

v' CASA Volunteer System (Pima and the Rural Counties) —
Scheduled for May 2014

v" JOLTSaz (Rural Counties) — Rollout beginning in Jan 2015




